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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0805 
PROJECT TITLE  UNIVERSITYBOULEVARD UTILITYEXTENSION 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  HUITT­ZOLLAR 
CONTRACTOR 
BUDGET  $935,000 

PROJECT DESCRIPTION 
FY2008 Phase  I design and construction of approximately 2,800 LF of 
24"  Water  Line  and  3,000  LF  of  6"  force  main  paralleling  University 
Boulevard,  north  of  Commonwealth  Boulevard  to  the  City  proposed 
recreation  center  in  Tract  5  and  installation  of  an  on­site  lift  station  to 
service the center. This project provides water and wastewater services 
to  the  recreation  center,  which  is  scheduled  to  be  completed  in  the 
spring of 2008.  FY09/10 Phase II is to complete the 24" WL loop to US 
59. 
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DESIGN/SURVEYING  10/07 – 01/08 
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